Engineering Services
City of Frisco, Texas

PROGRESS IN MOTION

Memorandum
To: Honorable Mayor Maso and Members of the Frisco City Council
cc: George Purefoy, City Manager

Paul Knippel, P.E., Director of Engineering Services
Elizabeth Metting, P.E., Asst. Director/City Engineer

From: Jason Brodigan, P.E., Senior Civil Engineer
Date: June 15, 2010

Subject: Consider and act upon authorization for the City Manager to
execute Change Order Number 3 to the Standard Form Agreement
for Construction Services by and between the City of Frisco and
Mario Sinacola & Sons Excavating, Inc., for the construction of
Teel Parkway (Eldorado Pkwy to Panther Creek Pkwy).

Action Requested: City Council consideration and approval of authorization for the
City Manager to execute Change Order Number 3 to the Standard Form Agreement
for Construction Services by and between the City of Frisco and Mario Sinacola &
Sons Excavating, Inc. (Sinacola), of Frisco, Texas, increasing the contract by $12,244,
for the construction of Teel Parkway (Eldorado Pkwy to Panther Creek Pkwy).

Background Information: The project is for the construction of two northbound
lanes of Teel Parkway from Eldorado Parkway to Freestone. Upon completion, Teel
Parkway will be completed as a four lane roadway from south of Lebanon Road to
north of Panther Creek Parkway with a median that will accommodate future
expansion to six lanes. The project also includes landscaping, irrigation, sidewalks
and illumination from Eldorado Parkway to Panther Creek Parkway, a distance of
approximately 4500 feet.

Previous Council Action:

October 6, 2009 — Award of the $584,209.60 bid for the Teel Parkway project.

February 2, 2010 — Approved Change Order 1 to add SW3P and Rock Riprap items
identified in the plans but erroneously omitted from the bid proposal, and revised the
irrigation plans. Change Order Number 1 increased the contract amount by $22,877
to a total contract amount of $607,086.60.
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April 6, 2010 — Approved Change Order Number 2 which added a left turn lane and
median opening requested by the property owner north of Eldorado Parkway,
additional water line, and boring the electrical service needed for the irrigation
system. Change Order Number 2 increased the contract amount by $37,848.20 to a
total contract amount of $644,934.80.

Change Order Number 3 includes additional work to connect the irrigation system to
the existing water line, the addition of an electrical service, and the addition of Curlex
for erosion control. The additional work to connect the irrigation system to the
existing water line is necessary because the existing water line is not located at the
location shown on the plans. To access the water line, the contractor will be required
to remove a panel of concrete pavement, pothole the line, and extend the water line
to a point where the irrigation can be tied in correctly. An arrowboard is included for
traffic safety for the time period in which the work will be completed. An additional
electrical service is needed because CoServ Electric required two separate electrical
connections for irrigation and lighting. Only one connection to run both systems was
included in the plans, but the systems run on different voltage ratings. Finally, Curlex
is being added for erosion control. This item was erroneously omitted from the plans.
If approved, Change Order Number 3 would increase the contract by $12,244 to a
total contract amount of $657,178.80.

Alternatives: The City Council could consider the following alternatives:
e Authorize the City Manager to execute Change Order Number 3
e Send back to staff with direction

Financial Considerations: Change Order Number 3 will be funded through 2006
General Obligation Bonds.

Legal Review: Not Applicable.

Supporting Documents: Supporting documents include the following items:
e Location Map
e Copy of Change Order Number 3

Staff Recommendation: Staff recommends authorizing the City Manager to
execute Change Order Number 3. Staff will be available during the meeting to
address City Council’s questions relating to this agenda item.



